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March remains

graving site target

The Washington State Department of
Transportation continues to work toward
restarting the graving dock construction ef-
fort through ongoing consultation with
Lower ElwhaKlallam Tribeofficias, Federa
Highways Administration, State Historic
Preservation Office and the USArmy Corps
of Engineers.

TheWSDOT istargeting early March for
signing of amemorandum of agreement with
the partiesinvolved. The memorandum will
detail archeological plansfor thesite, aswell
as when and how work can re-start on the
project. Approximately 140,000 cubic yards
of material remains to be excavated and re-
moved from the site during the building of
the large on-shore dry-dock type facility.

Construction work uncovered archaeo-
logical itemsin mid-August 2003 during site
excavation. Graving dock construction was
suspended while department officials initi-
ated consultation processes with Lower
ElwhaKlallam Tribe officialsto ensure ap-
propriate site management and a thorough
accounting of archaeological items.
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The graphical illustrations above show the current dimensions of the Hood Canal
Bridge (left) and the expanded bridge deck, including the 8-foot shoulders (right).

Plans call for possible April
west-half HCB widening

Later thisspring, possibly April, crews
will begin widening the west half of the
State Route 104 Hood Canal Bridge - im-
pacting traffic across the bridge.

Current plans call for completing the
widening of thewestern floating section’s
south side next spring and compl eting the
north side by latefall 2005.

Initially, crews will place atemporary
barrier on the bridge’s floating section to
protect vehicles crossing the bridge and

Increasing communication with the
public it serves remains top priority for
the Washington State Department of
Transportation. A vital link in this chain
of communication isthe WSDOT Tribal
Liaison.

For many years, WSDOT placed its
tribal liaison within the planning depart-
ment, and theliaison’smain responsibili-
ties included providing technical assis-
tance to our state's Native American
tribes.

Washington Stateishometo 29 feder-
ally recognized tribeswithwhom WSDOT
maintai ns government-to-government re-
lations, and atotal of 37 tribeswith vary-
ing degrees of interest in transportation
projects. Four tribes are awaiting federal

Tribal liaison vital part of WSDOT business

recognition; another four have reserva-
tionslocated outside of the state but have
traditional homelands
and treaty rights in
Washington.

In September 2002,
the Tribal Liaison po-
sition moved to the
WSDOT Government
Relations office and
liaison dutieswere ex-
panded to increase
government-to-government relations,
education and communication.

The elevated and expanded position
allowed WSDOT and tribes to work to-
gether more efficiently, and allowstheli-

Pleaseseemore TRIBAL on page2

Colleen Jollie

tocreateawork area. Thiswill temporarily
reducelanewidth from 12 feet to 11 feet and
it will reduce shoulder widthfrom 3feettoa
foot. Wide-load and pedestrian traffic will
be restricted across the bridge during this
phase. The narrower lanes could slow
speeds across the bridge.
Towidentheroadway, workerswill widen
the crossheams under the roadway. After
placing the temporary safety barrier, then
they will removetheexisting bridgerail and
remove the edge of the existing roadway
deck. Next will bethe setting of new bridge
girders. Crews will install the new bridge
deck. Finaly, crewswill install thenew bridge
Please see more WIDENING on page 2

Hood Canal Bridge News
is prepared monthly by the WSDOT
as a service to those interested in the
Hood Canal Bridge retrofit and
replacement project.

Traffic information Hood Canal Bridge:
1-800-419-9085.
Weather and roadway conditions:
www.wsdot.wa.gov/traffic.

If you have any comments on
Hood Canal Bridge News or would
like more information contact Lloyd
Brown, communication manager, at

(360) 357-2789 or via E-mail:

brownl@wsdot.wa.gov.
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aison to serve as a primary contact for
Washington’s tribes.

The tribes and the Bureau of Indian Af-
fairs (BIA) have their own road systems,
1,282 centerline miles of BIA roadsin Wash-
ington.

Some state, county, and city roads are
physically located on, or serve, reservation
lands and are included in the Indian Reser-
vation Roads inventories.

These are all opportunities for partner-
shipsinafederal, state, local, tribal mix.

The Tribal Liaison provides support and
guidance, introductions, and facilitatestribal
meetings. The office also provides support
for legidative actionsthat relateto tribal mat-

Widening
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railing and install lighting.

After the completion of the south side
crews will repeat the process on the north-
ernside.

Eventually, crewswill begin west-half ap-
proach work, including construction of two
temporary work trestles.

Crewswill then build new piersunder the
existing roadway. A new roadway approach
section will be built next to the existing ap-
proach.

Oncethenew approach and piersare com-
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ters.

The liaison strives to improve coordina-
tion and communication with the Bureau of
Indian Affairs — Indian Reservation Roads
Program and the Federal Highway Adminis-
tration regarding tribal interestsin transpor-
tation.

This office is also a point of contact for
other state agencies and tribal liaisons.

Besidesthe statewide Tribal Liaison, each
of WSDOT’s six regions has its own tribal
coordinator. Inaddition, WSDOT developed
a government-to-government training pro-
gram for its staff that included education on
tribal sovereignty, history, and culture.

Although the service is contracted
through the Governor’s Office of Indian Af-

pleted, there will be a weekend bridge clo-
sure so crews can roll the existing roadway
out of its alignment and roll the new road-
way approach into its new position.

Each closure, beginning no earlier than 8
p.m. on Friday and ending no later than 4
am. the following Tuesday, will be sched-
uled six weeksin advance.

In order to minimize bridge closure, the
final piece of thewest half widening, replac-
ing the steel truss sections, will coincide
withinstallation of the bridge’ s new eastern
half.

fairs, using their curriculum and trainer, the
liaison hasthe primary responsibility to tai-
loring the program for WSDOT.

Theliaison worksclosely with the North-
west and AlaskaTribal Technical Assistance
Program (TTAP) and the WSDOT Local
Technical Assistance Program (LTAP) to
promote training on a wide variety of sub-
jectsfor tribal audiences.

Traininginfour critical areaswere devel-
oped in 2002: Data Input to the State Trans-
portation Improvement Plan (ST1P); Cultural
Resources and the Historic Preservation Act
— Section 106 Compliance; Financing Fed-
eral Aid Highways; and Tribal Employment
Rights Ordinance Compliance in Highway
Construction.

Americans with Disabilities Act

(ADA) Information

Persons with disabilities may request
this information be prepared and
supplied in alternate formats by calling
the Washington State Department of
Transportation ADA Accommodation
Hotline collect (206) 389-2839. Persons
with hearing impairments may access
Washington State Telecommunications
Relay Service
at TTY 1-800-833-6388,
Tele-Braille 1-800-833-6385,
Voice 1-800-833-6384,
and ask to be connected to
(360) 705-7097.




